Implementation Timeline
Sepsis Task Force

April 2019
HEA 1275 establishes the Sepsis Task Force

June 2019
Sepsis Task Force has first official meeting

September 2019
Sepsis Awareness Month and task force awareness campaign

January 31, 2020
Workgroups complete collaboration and submit material to task force

April 2020
Workgroups present findings and recommendations to task force and workgroups

June 30, 2020
Initial work of task force completed per statutory requirement

October 1, 2020
ISDH submits task force report and recommendations to General Assembly per statutory requirement